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BRIEFING:  October 14, 2013 BOARD MEETING AGENDA ITEM #2 

TO: Chairman Richard and Board Members 

FROM: Michelle Boehm, Southern California Regional Director 

DATE: October 14, 2013 

 

RE:  Status Report on Southern California Project Sections 

______________________________________________________________________ 

Background 

 

The purpose of this agenda item is to provide a status update regarding the development of the 

Southern California high-speed rail project sections (Bakersfield to Palmdale, Palmdale to Los 

Angeles, Los Angeles to Anaheim, and Los Angeles to San Diego) and to provide an overview 

of project elements under consideration going forward. 

 

Discussion 

 

Over the course of the past year, previously completed Alternative Analysis (AA) documents for 

all Southern California Sections have been under review for consistency factors including: 

 

 The 2012 Business Plan and Senate Bill 1029 (SB 1029) 

 Previously recorded stakeholder feedback 

 Coordination with local/regional plans and priorities 

 New transportation projects in planning and design 

 Lessons learned during the Merced to Fresno and Fresno to Bakersfield Section 

Project level environmental process 

During this time, we reviewed existing alignments and clarified stakeholder comments where 

required.  This process will ultimately result in Supplemental Alternative Analysis (SAA) for 

each of the Southern California project sections.  In general, an alternatives analysis document 

identifies the range of potentially feasible and practicable alternatives for further analysis and 

consideration through the Project level environmental process. This effort is currently underway 

and next steps include continuing our comprehensive stakeholder outreach process.   

 

Also underway in Southern California is continued work on the Book End projects.  Developed 

as a joint effort between the Authority, Southern California Association of  Governments 

(SCAG), Los Angeles County Metropolitan Transportation Authority (Metro), Metrolink, San 

Diego Association of Governments (SANDAG), Anaheim, Riverside County Transportation 
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Commission (RCTC), and San Bernardino Association of Governments (SANBAG), the Book 

End projects represent early investments that clear the way for high-speed rail by completing 

required local infrastructure projects early in order to minimize local impacts during construction 

of the high-speed rail system.  Described in a Memorandum of Understanding (MOU) between 

the Southern California partner agencies noted above, and funded by SB 1029, the list of projects 

was developed by the local MOU participants and meets numerous criteria including short and 

long term utility, high-speed rail utility, and no throw-away costs.  This MOU, approved by the 

Board in 2012, represents a partnership between the Authority and the Southern California 

transportation agencies. We expect to bring a further, and hopefully final, SAA to the Board in 

the spring or summer of 2014. 

 

Work on several connectivity projects authorized by SB 1029 is also commencing.  Connectivity 

projects in the region include: 

 Metro Regional Rail Connector 

SB 1029 provides $115 million to help construct a 2-mile light rail connection among 

Metro Gold, Metro Blue and Metro Exposition light rail transit systems through 

downtown Los Angeles to provide a one-seat ride from throughout the County to Union 

Station and the high-speed rail system. SB 1029 helps leverage $1.4 billion in funding for 

this project.  

 Metrolink New or Improved Locomotives/Cars 

SB 1029 provides $89 million to repower and/or purchase 20 to 30 higher horsepower 

locomotives, and recondition and improve passenger cars. The state investment of $89 

million will help leverage a total investment of $203 million for this purpose. Metrolink 

also received approximately $35 million for advanced signaling system work from 

Proposition 1A in previous appropriations.  

 San Diego Metropolitan Transit System Blue Line Light Rail Improvements 

SB 1029 provides $58 million to rehabilitate grade crossings, track, and switches and ties, 

add track work and signaling, and raise platforms to accommodate low floor vehicles to 

allow for reduced headway and improved reliability. This investment helps bring a total 

investment of $152 million to update and modernize San Diego’s Blue Line light rail 

system.  

 San Diego North County Transit District Advanced Signaling System  

SB 1029 adds $7.3 million to a previously appropriated $10.5 million of Proposition 1A 

funds to a Positive Train Control project for the North County Transit District in the San 

Diego Area. The funds are to build an advanced signaling system to track the location of 

trains in order to avoid collisions. The state investment will help bring the total 

investment in this project to $60 million.  

 

Bakersfield to Palmdale Section 

 

Existing documentation for the Bakersfield to Palmdale Section includes: 

 

 The September 2010 Preliminary Alternative Analysis (PAA)  which included 

preliminary planning, environmental, and engineering information while also identifying 

possible alignment alternatives.  
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 The February 2012 Supplemental Alternative Analysis (SAA), which presented updates 

to the 2010 PAA mentioned above.   The 2012 SAA focused on addressing stakeholder 

comments and reducing environmental impacts as well as project costs. 

Since the release of the 2012 SAA, the Authority released the 2012 Business Plan which 

introduced the Initial Operating Segment (IOS) describing high-speed operation from the Central 

Valley to the San Fernando Valley as well as enhanced network integration with existing 

passenger rail services. These project elements, along with stakeholder feedback, have served as 

the basis for a comprehensive review of the previous SAA alternatives to ensure consistency and 

verify integration with new projects in the planning process.  Notable new projects that impact 

the Bakersfield to Palmdale project section planning process include:  

 

 The High Desert Corridor in the Antelope Valley 

 A Freight Rail Double Track project through the Tehachapi Mountains 

 The continued expansion of the clean energy production capacity in the northern end of 

the Antelope Valley 

 Planned development throughout the corridor 

In addition, potential sites for a combined Terminal Storage Maintenance Facility (TSMF) and 

Maintenance of Infrastructure Facility (MOIF) within the Bakersfield to Palmdale Section are 

under evaluation.  

The Bakersfield to Palmdale Project Section Team is currently refining the alternatives to 

address these project elements as well as specific stakeholder concerns. 

 

Palmdale to Los Angeles Section 

 

Existing documentation for the Palmdale to Los Angeles Section includes: 

 

 The July 2010 PAA that defined an initial set of alignment alternatives for the Palmdale 

to Los Angeles section.   

 The March 2011 SAA that reevaluated the subsections from Los Angeles Union Station 

(LAUS) to Sylmar 

 The April 2012 SAA that focused solely on the Sylmar to Palmdale subsection and broke 

it into two subsections, named Santa Clarita and Palmdale. 

Since the release of the 2012 SAA, the Authority released the 2012 Business Plan which 

introduced the Initial Operating Segment (IOS) describing high-speed operation from the Central 

Valley to the San Fernando Valley and enhanced network integration with existing passenger rail 

services. These elements, along with stakeholder feedback, have served as the basis for a 

comprehensive review of the previous SAA alternatives to ensure consistency and verify 

integration with new projects in the planning process.  Notable new projects in the planning 

process that impact the Palmdale to Los Angeles Section include:  
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 The High Desert Corridor in the Antelope Valley 

 Planned development in the Antelope Valley and adjacent to the Burbank Airport 

The refinement process includes: 1) reviewing alternatives suggested by stakeholders during the 

public outreach process; and, 2) removing alternatives that have characteristics or impacts that 

are not consistent with the vision, goals, and operational characteristics required to implement a 

successful project as the project itself and surrounding circumstances have evolved.   

 

The following project elements in the Palmdale to Los Angeles section are currently under 

evaluation: 

 

 In Palmdale, the Palmdale Station location is being evaluated in light of the 2012 

Business Plan, as well as the High Desert Corridor (HDC) project’s potential high-speed 

rail connection to Victorville and Las Vegas.  Planned local and regional investments, 

HDC plans, and multimodal connectivity now all align only at the Palmdale 

Transportation Center.   

 In the Acton/Agua Dulce area, alternatives that address stakeholder concerns as well as 

design constraints are being evaluated in order to minimize impacts to schools, natural 

resources, and the community. 

 In the Santa Clarita area, alternatives that address stakeholder concerns as well as design 

constraints are being evaluated in order to minimize impacts to schools, natural resources, 

planned development, and the community. 

 In the San Fernando Valley (SFV), the current alignment options share the existing rail 

corridor with Metrolink and freight trains.  The SFV corridor is very complex, and the 

right of way is constrained by dense urban development.  The team is evaluating the SFV 

corridor in partnership with Metro, the City of Los Angeles, the City of Burbank, and 

others to make sure the alignment incorporates all planned local and regional 

investments.    

 Also in the San Fernando Valley (SFV), station locations are under evaluation.  This 

evaluation includes careful consideration of planned local and regional investments, 

multimodal connectivity, corridor constraints, and the requirements of an end of the line 

station consistent with the IOS approach described in the 2012 Business Plan.  Currently 

a Burbank/Buena Vista location appears to meet these objectives.    

 At Los Angeles Union Station, staff is collaborating with the Metro Union Station Master 

Plan Team to identify concepts that will accommodate the arrival of high-speed rail and 

address the complex set of challenges the constrained site presents. 

The Palmdale to Los Angeles Project Section Team is currently refining the alternatives to 

address these project elements as well as specific stakeholder input.  

 

Los Angeles to Anaheim Section 

 

Existing documentation for the Los Angeles to Anaheim Section includes: 
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 The April 2009 Draft AA that recommended that the Dedicated high-speed rail 

Alternative be carried forward into Draft Project level environmental documents and 

Preliminary Engineering design.   

 The July 2010 SAA updated the Draft AA Report submitted in April 2009.  

Modifications were made to the alternatives and design options described in the Draft AA 

Report as coordination with local cities and agencies progressed.   

Since the release of the 2010 SAA, the Authority released the 2012 Business Plan which 

introduced the Initial Operating Segment (IOS) describing high-speed operation from the Central 

Valley to the San Fernando Valley and enhanced network integration with existing passenger rail 

services. These elements, along with stakeholder feedback, have served as the basis for a 

comprehensive review of the previous SAA alternatives to ensure consistency and verify 

integration with new projects in the planning process.  Specific project elements under review for 

this Section include: 

 

 High-speed rail station locations   

 Right-of-Way impacts along this highly constrained urban corridor and opportunities to 

reduce the overall high-speed rail footprint 

 Integration with LOSSAN Pacific Surfliner Service as well as Metrolink Service 

The Los Angeles to Anaheim Project Section Team is currently refining the alternatives to 

address these project elements as well as specific stakeholder concerns. 

 

Los Angeles to San Diego Section 

 

Existing documentation for the Los Angeles to San Diego Section includes: 

 

 The March 2011 Preliminary Alternatives Analysis (PAA) for the Los Angeles to San 

Diego Section via the Inland Empire. 

Since March 2011, the team has been addressing the comments received as part of the PAA 

outreach effort and is preparing a Section Refinement Report to document the comments and 

possible concepts for addressing concerns.  This effort has led to the identification of eighteen 

individual areas along the various corridors where refinements are required to address specific 

concerns voiced by stakeholders.  A draft of this document is nearing completion.   

 

Work on the Los Angeles to San Diego section is conducted in close coordination with the 

Southern California Inland Corridor Group (SOCAL ICG).  The SOCAL ICG includes a variety 

of local transportation and planning agencies that have come together to advance the 

development of this Phase II Corridor.  A testament to the importance of the Los Angeles to San 

Diego Section to the region, the SOCAL ICG agreement is being renewed and the group 

continues to focus on moving this Section forward.   

 

Staff will be seeking Board Approval to bring on a new Regional Consultant Team to continue 

working with the SOCAL ICG as this Section moves forward.   



 

 

6 

 

In sum, staff is working diligently to prepare for completion of the IOS.  This includes 

overseeing the Book End and Connectivity projects that will pave the way for high-speed rail 

service, provide immediate transportation benefits, and improve long-term operations of high-

speed rail in California.  Thanks to the appropriations contained in SB 1029, the coming years 

will see many changes to Southern California’s mass transit systems. We will continue to update 

the Board regularly on this progress. 

 

 

Recommendations 

 

No action by the Board is requested, as this is an informational item only. 

 


